Chapter 1 INTRODUCTION

1.1 Background
The current document is Progress Report no. 7, covering the period from January 1 to June 30,
2002. The basis for the activities during 2002 is formed as far as the contents are concerned by
the Inception Report for the 51 months (July 1, 2000 to September 30, 2004) and more
specifically by the Annual Work Plan (AWP) 2002. The latter document contains a Technical
Assistance (TA) budget for 2002 as well as a Financial Assistance (FA) overview for the whole
project period.
If the five year project period (October 1999 to October 2004) is taken as the basis, 55% of the
project period has elapsed at the start of July 2002. From the 51 months period of the Technical
Assistance contract (covered by the Inception Report), 47% has passed.
A major event during the reporting period was the Mid Term Review Mission, which took place
from June 18 to June 30. The Mission’s findings and recommendations can be found in the Aide
Memoire which was presented to the Secretary, Ministry of Water Resources on the last day. For
the Mission a Review Document (Position paper) and a Planning Document were prepared. The
Review Document contained the progress in the January-May 2002 period. The current report
obviously heavily leans on the Review Document.
To facilitate comparisons this report has the same structure and the same numbering of chapters
and paragraphs as the Inception Report (and the previous Progress Report). Chapter 2 gives an
outline of the project. Chapter 3 is in many ways the heart of the report since it highlights the
progress of activities. Chapter 4 deals with the project organization, Chapter 5 with the resources
needed for implementation of the activities, while Chapter 6 focuses on the financial translation
of those resources.

1.2 Approaches and strategies
See previous Progress Reports.

1.3 Linkages
In the January to June period contacts were established with the National Institute for Local
Government, the UNDP project on local governance and the Ministry of Local Government and
Rural Development. A meeting with Samata was held, a leading NGO in the field of land rights.
Samata staff has visited CDSP in the first half of June. A paper on CDSP II was presented at the
conference in May in Bangkok on Coastal Zone Asia Pacific.
During a national workshop on modernisation of land records contacts were made with staff of
the Adarsha Gram Project. These contacts should be intensified.
Chapter 2 PROJECT OUTLINE
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2.1 Development objectives and project purposes
The project objectives and – purposes were not changed. Please see the Inception Report.

2.2 Components, activities and indicators
The project structure with regard to components and activities was not changed. The text of
Inception Report still applies. The Logical Framework (with indicators) can be found in annex 1.

2.3 Target groups
Also for this paragraph reference can be made to the Inception Report.

2.4 Project areas
The project areas for the third component, concrete interventions at field level, are now:
- 1. Muhuri Accreted Area
- 2. Noakhali mainland with:
2.a. Catchment area of Bamni river (polder 59/3C)
2.b. Char Gangchil-Torabali
2.c. Char Lakshmi
2.d. Polder 59/3B (southeastern side)
2.e. Char Mora Dona
2.f. Char Baggar Dona I (LRP area)
2.g. Char Baggar Dona II (CDSP I area)
2.h. Char Majid (CDSP I area)
2.i. Char Bhatirtek (CDSP I area)
2.j. Boyer Char
- 3. Hatiya/Nijhum Dwip with:
3.a. South Hatiya polder
3.b. Nijhum Dwip / Char Osman
3.c. Nijhum Dwip / Bandartila
The other two components, capacity building of institutions and strengthening the knowledge
base are less geographically specific and have, generally speaking, the coastal zone as target area,
with an emphasis on the Districts of Chittagong, Feni, Noakhali and Lakshmipur. However, the
strengthening of planning capacity at local level (see 3.1.4) and the feasibility study on the
catchment area of the Baggar Dona river (see 3.2.2) take place in specific areas.
The addition of Boyer Char at the end of 2001 means that of the now 14 project areas, six are
unprotected (2.b, 2.c, 2.e, 2.j, 3.b and 3.c), six are already protected (2.a, 2.d, 2.f, 2.g, 2.h and 2.i)
while two will be protected as part of CDSP II interventions (1 and 3.a). It is proposed to and
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accepted by the Mid Term Review Mission to include the upstream area of Baggar Dona river as
the fifteenth project area. See annex 2 for an overview map. On that map and in the text the
numbers in the above mentioned list are used for reference.
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Chapter 3 ACTIVITIES PER COMPONENT

3.1

Strengthening of institutions

3.1.1 Introduction
The completion and start of introduction of the software for computerization of land records, the
formation of new WMCs and the formulation of the development plans for the four pilot Unions
under the local level planning activity were important achievements in the institutional
component of the project.
3.1.2. Establishing an ICZM framework
In cooperation with a staff member of PDO-ICZM a short paper on aspects of local governance
was drafted for and presented by that staff member at the conference in Bangkok on Coastal
Zone Asia Pacific. Regular contacts were maintained with the new Team Leader and other staff
of the new ICZM team. Governance, coastal agriculture (including soil salinity) and the planned
activities in the upstream area of Baggar Dona river were specific issues that came up for
discussion.
The Mid Term Review Mission confirmed once more that CDSP II is a crucial project out of an
ICZM viewpoint. The mission emphasized the need for further development of a mutual
beneficial relationship between ICZM and CDSP II.
3.1.3. Improving land settlement bureaucracy at District - and Upazila level
The process of production of customized software for the modernization of the land records
system was completed at the end of 2001. In the past five months trial runs were held and a
preliminary training was organized for officials of the Ministry of Land (MoL) at Upzaila level.
This training process was however hampered by transfer of five of the six involved Asst.
Commissioners for Land (AC(L)). The training will be picked up again for the new AC(L)s in
June and July.
On May 29 a national workshop was held in Dhaka to present the software to a wide audience
(about 80 participants) from institutions somehow related to land records systems.
No training activities took place in the January/June period.

3.1.4. Strengthening of planning capacity at District-, Upazila-, and Union level
Planning meetings were organized in all 27 villages in the four pilot Unions, resulting in Village
Development Plans. These 27 plans formed the basis for Union Plans. The Union Plans were
published in Bangla, while a limited number of English versions were made available. Copies of
the Union Plans were distributed to the concerned Union Parishads, the Upazila Nirbahi Officers
(UNO) and the Upazila Development Cooperation Committee (UDCC), the Local Government
Division of the Ministry of Local Government and Rural Development and UNDP. The plans
were subject of a meeting with RNE and WFP. The meeting did not end however with a clear
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idea how to proceed further. The new policy of WFP with an emphasis on personal assets seems
to have played a role in this respect. CDSP II consultants staff organized meetings with the four
UDCCs on the Union Plans.
In the meantime implementation of construction activities prioritized in the Union Plans were
taken up: 19 km of rural road in Shaherkhali, a clustered village complex in Char Badam and
installation of 450 latrines in Char Darbesh. The planning of interventions in other Unions was
taken up.
A start was made with the design of a methodology for formulation of Upazila Plans, an idea
fully supported by the UDCCs.
3.1.5. Capacity building of NGOs
Progress on capacity building of NGOs can be found in BRAC’s progress report on the BRACCDSP programme.
3.1.6. Establishing and strengthening of field level institutions
Local Area Development Committees
The five Local Area Development Committees (LADC) are all in unprotected areas: Char
Gangchil-Torabali, Char Lakshmi, Char Mora Dona, Nijhum Dwip (Bandartila) and Nijhum
Dwip (Char Osman). Compared to the previous reporting period, the frequency of meetings of
the LADCs were the same, on average about two meetings each month. The average overall
attendance rate decreased however decreased to from 73% in the previous reporting period to
67% over the January/June period. The attendance rate for women continued to be higher than
the attendance rate for men (see table below).
Subjects discussed during the meetings were the progress of ongoing construction activities,
proposal for new interventions, the installation of tubewells with NGO involvement, land
settlement and women repression.
LADC information for January – June, 2002
Sl. No Name of LADC

No of
Attendance in %
meeting
held Jan
Female Total to June’02 Male Female Total

Member
Male

1

Char Mora Dona

11

8

19

2

64%

75%

70%

2

Char Lakshmi

13

9

22

3

46%

59%

53%

3

Gangchil-Torabli

8

4

12

3

63%

75%

69%

4

Bandartila

7

6

13

2

57%

75%

66%

5

Nijhum
Dwip/Osman

7

6

13

2

86%

67%

77%

Sub Polder- and Polder Committees
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In Muhuri SPCs were formed at the end of 2001 in the three (out of six) most populated mouzas.
A Polder Committee with 16 members was formed in April. An orientation was given to the PC
members of their role and responsibilities.
In South Hatiya the process of formation of seven SPCs (one each in all seven mouzas) was
completed in January 2002. The process of formation is described in the Inception Report. For
both areas not only the settlers inside the areas, but also the legal landowners from outsider the
area but living in the region were made eligible to be a member of the SPC. For information on
the SPC meetings see the table below.
Muhuri AA
SPC No. & Name

Date of
Formation

Member

No of meeting
held after
formation

Male Female Total

01
Paschim Ichakhali
02
North
Ichakhali
03
Banskhali

Attendance in %
Male

Female

Total

9-12-01

7

6

13

4

93%

89%

91%

10-12-01

10

6

16

2

90%

67%

79%

9-12-01

10

6

16

1

80%

83%

82%

07-01-02

6

5

11

3

83%

80%

82%

07-01-02

5

4

9

4

85%

94%

90%

08-01-02

6

5

11

3

67%

73%

70%

06-01-02

8

7

15

4

81%

79%

80%

06-01-02

6

5

11

4

79%

80%

80%

08-01-02

5

4

9

3

80%

75%

78%

08-01-02

4

3

7

2

63%

100%

82%

South Hatiya
01

Bardail

02
Sonadia
03
East Char Birbiri
04
Mohammedpur
05
Macpherson
06
N. Shukchar
07
Muktaria

After the decision taken in December 2001 to include Boyer Char in CDSP II, a series of 16
information dissemination meetings were held to inform the settlers on the concept and
objectives of the project, the activities and the policy of people’s participation. Subsequently the
formation of SPCs was taken up. Eight SPCs were formed in four mouzas, which deviates from
the normal practice to form an SPC for each mouza. Instead the local unit (samaj) as perceived
by the people was used as basis. After formation an orientation session was held. The subjects
discussed during the SPC meetings were the physical development plan for Boyer Char, the site
selection for cyclone shelters and tube wells, alignment of roads, progress of ongoing activities
and the process of land settlement.

Information of SPCs in Boyer Char
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From May - June 2002
SPC
No.

SPC Name

Date of
formation

Member

No. of
meeting
held after
formation

Male Female Total

Attendance in %

Male Female

Total

01

Shahabuddin Shop

29-05-02

9

7

16

1

78%

86%

82%

02

Mohammedpur Bazar

29-05-02

8

7

15

1

88%

71%

80%

03

Solaiman Bazar

17-04-02

6

5

11

2

83%

80%

82%

04

Tankir Bazar

15-05-02

9

6

15

2

64%

75%

70%

05

Ali Bazar

24-03-02

7

6

13

1

57%

83%

70%

06

Hatiya Bazar

28-05-02

7

6

13

2

50%

92%

71%

07

Nabipur Bazar

24-03-02

6

5

11

1

67%

100%

83%

08

Didar Bazar

03-06-02

6

5

11

1

83%

80%

82%

Water Management Committees
Ten out of eleven formed Water Management Committees (WMC) received a three days training
on ‘Systems Operation and Maintenance’ (training was not given for the ad hoc WMC in polder
59/3C). Main subjects of the training were participatory water management, water management
organizations, role and responsibilities of WMCs, BWDB,LGED and local government bodies,
conflict resolution, possibilities for fund raising for WMCs and operation and maintenance. All
WMCs were provided with a bicycle to be used by the sluice operator.
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Remarks

WMC information for January – June, 2002
Sl. No

Name of WMC

Member
Male Female Total

No of meeting
held January
to May'02

Attendance in %
Male

Female

Total

1

CBD-I

9

8

17

4

83%

94%

86%

2

CBD-II

10

10

20

4

73%

63%

68%

3

CM

10

10

20

3

80%

85%

83%

4

CBT - Nabagram

4

4

8

4

63%

88%

76%

5

CBT – Kalmi

4

4

8

3

83%

92%

88%

6

CBT - Gangchil

9

9

18

5

67%

72%

70%

7

P- 59/3C (Bamni)

11

5

16

1

82%

60%

71%

8

Montaz

6

5

11

2

50%

80%

65%

9

Gopal

5

5

10

3

100%

70%

85%

10

Karim

5

5

10

2

50%

90%

70%

11

Zillar

7

7

14

3

86%

75%

81%

The preparation of a comprehensive maintenance plan for FY 2002-03, site selection for WMC
sheds, sluice operation, fund raising and relations with line agencies were the topics most
discussed. Six WMCs decided to collect fees of Taka 10-20 a month from the households
represented in those WMCs as contribution to run the WMCs and to pay for minor maintenance
costs.

In polder 59/3C (Bamni sluice) an ad hoc WMC was formed in 2001. To come to a permanent
committee, a rapid water management appraisal was started in the area. Objectives are to identify
water management areas that could serve as units for election of WMC members and to have an
overview of the most pressing water management and agricultural problems. The study is
expected to be completed at the end of June.
An effort was made to involve staff of BWDB more in the support for WMCs and to increase the
staff doing so. Recently one extra staff member was posted in the area. At the moment three
Extension Overseers (two in Noakhali, one in Lakshmipur) and one Assistant Extension Officer
(in Noakhali) are posted in the project area. They are ultimately responsible to Chief Water
Management of BWDB, stationed in Dhaka.
Tubewell User Groups
No Tubewell User Groups have received training from the local NGOs participating in the
BRAC/CDSP programme.
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3.2. Accumulation and dissemination of knowledge
3.2.1. Introduction
The activities in this component have as their primary objective the collection of data or the
generation of information and knowledge. The activities are reported upon below in paragraphs
3.2.2. to 3.2.10. Many of the interventions at field level however have a
data/information/knowledge dimension as well.
3.2.2. Feasibility Study Baggar Dona River catchment area
Study has been completed and has been appraised. As a follow-up of the report of the Appraisal
Mission an RRA was held in the upstream area, while SWMC started surveys focusing on water
levels and cross sections of the Baggar Dona system.
The RRA focused on the internal drainage system and related issues of the upstream area. It
comes with specific recommendations for the internal drainage of the area as well as for alternate
drainage routes, in addition to the outfall via the Jarirdona khal (to be excavated). It advises to
establish Water Management Comittees for each of the twelve systems (water management
areas) it has identified, overarched by a federation. The study report will be published as a
Technical Report in August.
3.2.3. Feasibility Study Noakhali khal
The final report of the South Comilla/North Noakhali Integrated Drainage Project study has been
published. It is not yet known what the position of the BWDB is with regard to the
recommendation of the report. The report supports excavation of Algir khal, an activity that is
proposed to be undertaken under CDSP II. Mission Report no. 18 concludes that using Algir
khal would be a cost-effective way of establishing a link between Noakhali khal and Bamni
sluice. It supports composite option no. 5 of the South Comilla/North Noakhali study, in which
indeed Algir khal plays an important role.
3.2.4. Study on storage of fresh water
The field work for the fresh water survey (sample of 700 households in CDSP NII areas) was
completed and the data processed. The techncial survey on 90 ponds (both perennial and
seasonal) was carried out. These surveys were sources of information, among others, that
contributed to the overall draft final report of the fresh water study. That draft report is available.
It will be published as Technical Report in August.
One immediate follow-up of the study is to introduce on a pilot basis methods of rainwater
harvesting in the project areas. Even if tube wells are available for drinking water, harvested
rainwater can be of immense value for domestic purposes at the end of the dry period, when
many ponds have dried up.

3.2.5. Water related measurements
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The programme of measurements as described in the previous Progress Report was maintained in
the July/December period. In addition, hourly measuremenets were started at Bhuiyer Hat
(downstream part of Baggar Dona river) on request of SWMC to be used in the model made for
the Baggar Dona Feasibility study.
In each of four polders (Char Baggar Dona I and II, Char Bhatirtek and Char Majid) salinity was
measured from 10 shallow- and 5 deep tubewells in October/November. The same measurements
were repeated in April 2002, at the end of the dry period.
3.2.6. Soil related measurements
For monitoring purposes, soil salinity was measured in February, April and June in each of the
three CDSP I polders and on 7 places in CDSP II areas. In Char Mora Dona a small study was
carried out on soil drying patterns.
3.2.7. Pilot activities in the area of land- and water engineering
As reported in Progress Report no. 4, CDSP has suggested to carry out a limited survey
programme on hydro-morphological processes in coastal waters in front of the CDSP project
areas (see Mission Report no. 13). The newly formulated Estuary Development Project would be
the proper project to carry out such surveys.
The construction for the low embankment that protects a part of Gangchil-Torabali has been
completed, though a part of it has been washed away. This section has to be repaired again before
monitoring of the impact of low embankments can start.
No work was undertaken with regard to the elements in polder design (including appropriate land
levels; design and location of sluices, embankments and outfall channels; shape and size of
polders), except for an inventory and time schedule of activities to be undertaken (see Annual
Work Plan 2002).
3.2.8. Study on potential of coastal agriculture
Technical Report no. 5 on the agricultural potential in seven of the new CDSP II project areas
was published in February. A workshop on zonation was held in Naokahli. See also paragraph
3.3.4.
The process of data collection for such a study has been so far satisfactory.
3.2.9. Monitoring of developments in the three CDSP I polders
Technical Report no. 6 on the results of monitoring of a number of variables in the three CDSP I
polders, roughly covering the years 2000 and 2001, was published in March. For main findings
see the respective chapters on land settlement, infrastructure and agriculture.
3.2.10. Cost benefit analysis
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No activities.

3.3. Direct improvement of economic and social situation
3.3.1. Introduction
This component consists of land settlement (3.3.2); construction of water management related
and other infrastructure (3.3.3); and productive development, largely focused on improved
agricultural practices (3.3.4). Gender aspects of these three sub-components are highlighted in
3.3.5.
3.3.2. Official settlement of households on khas land
a. Progress with regard to the land settlement process at the start of June was as folows:
CDSP-II : Land Settlement
H/H
Area/Polder PTPS estimated Hearing
Landless
H/H that will Completed Selection
receive
Khatian H/H % H/H %
Moradona
2245
1200 1892 84
931 49

Settlement
case open
H/H
400

%
43

Remarks

More hearings needed. *
F/hearing of mouza Torabali
618 H/H suspended due to
excessive Court cases.
More hearings needed *

GangchilTorabali

1651

800

881

53

805

91

500

62

South Hatiya

4805

2300

3230

67

1020

32

500

49

Nijhum Dwip

780

260

385

49

105

27

105

100 More hearings needed *

Bandartila

609

370

350

57

175

50

175

100 More hearing needed *

MAA

2870

1000

507

17

-

-

-

-

Total

12960

5930

7245

56

3036

42

1680

55
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People of the area are not
willing to treat themselves as
land less. More hearings
needed. *

CBD-I Individual Khatian
H/H
Area/Polder PTPS estimated Hearing
Landless
H/H that will Completed Selection
receive
H/H % H/H %
Khatian
CBD-I

918

918

587

64

541

Settlement
case open
H/H

92

Remarks

%
One further hearing will
require

The land settlement process is progressing faster than in CDSP I, mainly due to the experiences
of CDSP I, the simpler procedures and the better trained staff. The process can be completed
before the end of the current project period in all areas but Muhuri. The differences in opinion
between the Ministry of Land and local people (often big land owners) on the status hamper the
progress to such an extent that intervention from the Secretary, Ministry of Land and the
Commissioner of the Chittagong Division seems necessary.
There was relatively good progress in the process of handing over the possession of land in the
three CDSP I polders from illegal occupiers to people who received a khatian but not the land
continued. In the January to May period an additional 404 transfers took place, leaving a balance
of 194 cases (see table below)
Handing over possession: CDSP-I
Polder
CBT
CM
CBD
Total

H/H needed
hand over
492
261
83
836

Already
handed over
350
218
74
642

To be handed
over
142
43
09
194

Remarks
In CBT People are
not responding.

At the end of May 48 court cases were pending in different courts of Noakhali and Hatiya related
to the settlement or construction activities under CDSP II. Many of the cases relate to the
landsettlement process in Char Gangchil Torabali with claims that land had already been settled
in an earlier operation.
The plot-to-plot survey in Boyer Char was completed for about 65%. Remaining part will be
cone after the monsoon season.
The monitoring survey on land settlement in CDSP I polders was completed and published as a
part of the monitoring report (Technical Report no. 6; see 3.2.9). Important findings were that,
based on a sample, 4.3% of the households that received a khatian had (illegally) sold their land
(on average in the past two to three years), which means a retention rate of more than 95%. More
than 75% of all households that received land were cultivating their own land; about 9% gave
their land out for share cropping and nearly 16% mortgaged their land out. The percentage of
landowners that did not operate their own land was highest among the smaller landholders.
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3.3.3. Construction of infrastructure
Technical Report no. 20 provides upto date and detailed information on the progress of the
infratstructure activities. The information need to be repeated here. That report and the Mid Term
Review Mission come to the conclusion that overall about 70% of the programme planned for
the first three years has indeed been implemented. The figures for the individual agencies differ
substantially: BWD 17% , LGED 32% and DPHE 73%. The MTR Mission has the opinion that
the backlog can be overcome in the next construction season. Concerns are expressed in
Technical Report no. 20 about the quality of some works, about the progress of construction of
sluices and about progress of works of LGED and DPHE in general. Delays have occurred both
during the process of awarding contracts as during implementation. Completion of the planned
programme within the current project period will require the greatest effort of the implementing
agencies and the contractors involved.
With BWDB and LGED a review meeting was organized to on the maintenance plan of 10
WMCs. After a day long discussion, priority works were submitted to both agencies to be
included in the ADP for 2002/03. Technical Report no. 6 on the results of monitoring the
Maintenance Plan for CDSP I polders shows that, compared to the contributions committed in
that Plan, LGED has a result of 535, BWDB of 28%, the Union Parishads of 50% and the WMCs
of 36%.
The monitoring report indicates that 25% of the tube wells installed under CDSP I are not
working properly. It reports on difficulties in functioning of sluices in 2000, with an
improvement in 2001. The drainage khals are in general found to be in good condition.
The physical condition of the rural roads however was not satisfactory. In 2001 some
maintenance work was taken up. The condition of culverts, bridges, cluster villages and cyclone
shelters was on the whole good.
3.3.4. Productive development
A. Field crops
A.1. Baseline information
Soil salinity in the three CDSP I polders and on seven sites in CDSP II polders was measured in
February, Aril and June. In Char Mora Dona the soil drying pattern was investigated.
Technical Report no.5 was published in February. Volume I contains all the baseline information
collected on the individual project areas while volume II concentrates on identification of
suitable technologies. A workshop was held in Noakhali on zonation for agricultural purposes
attended by about 50 representatives of government agencies and NGOs.
A.2. Agricultural extension
Progress Report no. 5 gives information on Farmers Forum. A guideline about the role of these
for a and the roloe of DAE, NGOs and consultants have been worked out and accepted by the
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parties involved. The Farmers Forums combined had 66 meetings in the January to June period:
27 in Char Mora Dona, 5 in Char Lakshmi, 3 in Muhuri, 2 in Gangchil-Torabali and 29 in South
Hatiya. They did not convene in Char Osman and Bandartila.
Activities during the reporting period in each of the seven areas are given below:
a. Muhuri AA (1): 3 test- and 5 demonstration plots for rabi crops; 150 kg of kharif I rice
distributed;
b. Char Gangchil-Torabali (2.b): 2 test- and 4 demonstration plots for rabi; 53 kg of rabi seeds
distributed, 30 kg of kharif I rice and 3 kg of vegetables;
c. Char Lakshmi (2.c): no test plots and 4 demonstration plots for rabi crops; 54 kg of rabi seeds
distributed, 50 kg of kharif I rice and 4 kg of vegetable seeds;
d. Char Mora Dona (2.e): 15 rabi test plots 11 demonstration plots; 156 kg of rabi seeds
distributed, 265 kg of kharif I rice and 12 kg of kharif I vegetables
e. South Hatiya polder (3.a): 5 test plots and 20 demonstration plots of rabi; 40 kg of kharif I
rice seeds were distributed;
f. Nijhum Dwip/Char Osman (3.b): no test nor demonstration plots for rabi; no seed
distribution;
g. Bandartila (3.c): as Char Osman
A.3. Monitoring
Results of the transect survey during rabi season can be found in the table below.
Project site
Cultivated
Fallow
Remarks
Char Majid
26.3
73.7%
Char Baggar Dona II
36.2
63.8
Char Bhatir Tek
32.1
67.9
Char Mora Dona
24.9
75.1
Char Laskmi
10.3
87.7
Char Gangchil – Torabali
34.9
65.1
South Hatiya
54.7
45.3
( Khesari 14.6%)
Bandartila (ND)
0
100
Char Osman (ND)
26.4
73.6
Muhuri
55.7
44.3
(Khesari 55.1%)
See 3.2.6 and 3.2.9.
The report on monitoring of CDSP I polders (see 3.2.9) indicates that soil salinity as could be
expected is lowest in October, at the end of the monsoon season, when salts are pressed down by
rainwater. Salinity increases during the dry season through capillary rise, with peaks in April.
Dynamics of soil salinity over a longer period are however less clear. The assumption that
salinity would gradually decrease over the years is as yet not be borne out by the CDSP I data.
It is apparent from the data that there is a sharp decrease over a period of six years (1995 to 2001)
of important nutrients as nitrogen, phosphorus, iron and manganese, suggesting an urgent need of
applying organic manures.
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The adoption of HYV varieties show large fluctuations from year to year. Reasons for change
from HYV back to traditional varieties and for slower than expected adoption of HYV have been
investigated (see Technical Report no. 2 and Mission report no. 9).
Yields were in general higher over the years for HYV varieties, while yield for local rice varieties
increased in the 1996-1999 period but showed a decrease from 1999 to 2001.
A.4. Input supplies
From technical assistance funds 485 kg of kharif I rice seeds were distributed and 15 kg of sees
of summer vegetables (see also A 2).
A.5. Social forestry
No social forestry activities were implemented in the reporting period. A meeting with BWDB in
Feni was held on the foreshore afforestation of the Muhuri embankment. In principle the decision
has been taken to carry out the work with the Sup Polder Committees of Muhuri, supervised by
BWDB and with technical support of the Forestry Department.
B. Homestead gardening
DAE completed the infrastructure of three horticultural nurseries, while three seed beds were
prepared (one each in Noakhali Sadar, Hatiya and Mirsharai Upazilas). As reported in Progress
Report no. 4, the major responsibility for homestead gardening in CDSP II is with BRAC and the
five local NGOs. Reference can be made to the BRAC-CDSP progress reports.
C. Fisheries
In Mission Report no. 16 (January 2002) it is proposed to include aquaculture support in the
BRAC/CDSP programme die to the fact that the density of support from the Greater Noakgali
Aquaculture Extension Project is too low in the char areas. It is also proposed to provide support
to the development of a methodology specifically suited for small ponds.
3.3.5. Gender aspects in land settlement, infrastructure and agricultural development
A. Land settlement
Overall, around 12% of the selected landless households are female headed. This is more or less
double than the percentage of female headed households among all households, based on the data
provided in the baseline surveys. The impression exist however that the figures in these surveys
are lower than the actual situation.
The issue of putting the name of the women first in the khatian was discussed with the Ministry
of Land. Officials confirmed that there is no legal impediment to such a procedure. The ADC
(Revenue) of Noakhali fully supports the idea and has promised to prepare a circular to this
effect. It will take some time however before the first khatians under the CDSP II land settlement
will be issued.
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Five Women Desks were organized during the January/June period: two on Nijhum Dwip
(January and April), one in Char Gangchil-Torabali (January) and one in Char Moradona
(February). Main issues that were mentioned by the women were related to land settlement, the
construction of clustered villages, distribution of tube wells, women’s health and abuse of
women. The Upazila health officials and NGOs were informed about the concerns of the women.
B. Infrastructure
The text of the previous Progress Reports still applies.
C. Agriculture
Since the Farmers Forum are in a process of regrouping, it is not clear what the percentage of
women members is.
In the reporting period three Women Desks were held: in Nijhum Dwip (Osman), Bandartila and
in Char Gangchil-Torabali, with 75, 50 and 21 participants respectively. Land settlement,
construction of houses, the tubewell and latrine programme, health, education and women
oppression were the most frequent topics that were raised.
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Chapter 4 PROJECT ORGANIZATION

4.1. Introduction
See previous Progress Report.
The project is implemented through five government agencies (see 4.2.1), while local
government bodies, in particular the Union Parishads (4.2.2.), field level institutions (4.2.3) and
NGOs (4.2.4) all have a function in the project.

4.2. The parties involved and their responsibilities
4.2.1. Implementing agencies
See previous Progress Report.
4.2.2. Local government bodies
See previous Progress Report.
4.2.3. Field level institutions
See paragraph 3.1.6.
4.2.4. Non Government Organizations
CDSP consultants attended the coordination meetings of BRAC and the five local NGOs: YPSA
(Muhuri), Sagarika (Char Majid, part of Char Mora Dona, Char Lakhsmi), Upoma (Char Baggar
Dona II, part of Char Mora Dona), N-RAS (Char Bhatirtek) and DUS (South Hatiya / Nijhum
Dwip). During the reporting period two meetings took place (in February and May).
Meetings with BRAC and NGOs were held on the functioning of and support to the Farmers
Forums (see also 3.3.4).
BRAC representatives participated in CDSP coordination mechanisms at District and national
level, the PMC and ICC respectively (see 4.3 below).
4.2.5. Team of advisers
See previous Progress Report.

4.3. Coordination Mechanisms
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4.3.1. At District level
In the January/June period two meetings of the Project Management Committee took place,
chaired by the Project Director CDSP II, BWDB.
CDSP II was on the agenda of the monthly meetings of the Noakhali District Development
Coordination Committee, chaired by the Deputy Commissioner. One or more CDSP consultants
attended the meetings.
4.3.2. At national level
The Inter-Ministerial Technical Committee for ICZM, also the national steering committee for
CDSP II, did not meet during the January to June period. The Inter Agency Coordination
Committee met only once, in March.
4.4. Reports and publications
During the January/June 2002 period Progress Report no. 5 (July 1 to December 31, 2001) was
published, as well as five Mission Reports (no. 16 to no. 21) and two Technical Reports (no. 5 on
agriculture and no. 6 on monitoring in CDSP I polders). See annex 3 for a list of publications.

4.5. Review and evaluation missions
As reported in the first paragraph of this report, the Mid Term Review Mission was a major event
in the January to June period. The mission took place from June 18 to 30, while the mission
members stayed in Noakhali from June 20 to 27. They visited all project areas except South
Hatiya and Nijhum Dwip.
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Chapter 5 REQUIRED RESOURCES AND TIME-FRAME

5.1. Introduction
The resources that were used to implement the project activities as described in Chapter 3 are the
subject of the current chapter. The same sequence is followed as in the standard Technical
Assistance budget: personnel, investments and equipment, operational support and training. The
financial translation of the resources used can be found in Chapter 6. The chapter concludes with
a reflection on the time-frame and at factors that impeded the progress.

5.2. Personnel
5.2.1. From the Government of Bangladesh
See Progress Report no. 5. Vacancies among projest staff still exist.
5.2.2. Team of advisers
The following mutations occurred in the Bangladeshi team: the new Local Level Planning
Adviser joined on August 19, the new Institutional development Adviser on September 1, the
Female Field Coordinator for the western and southern part of the project area on August 21 and
two data collectors on October 1. The last three functions are additional posts. The complete list
of staff at the end of the reporting period can be found in annex 4.
The Team Leader was away from the project for 46 days for holidays abroad. The 108 expatriate
short term consultancy days were distributed as follows over the various disciplines:
- civil engineering (19)
- agriculture (14)
- land- and water engineering (28)
- morphology/hydraulic engineering (16)
- fisheries (14)
- general backstopping (17)
5.2.3. NGO staff
See previous Progress Report.
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5.3. Materials and investments
5.3.1. Materials and equipment
A. From the side of the Government of Bangladesh
There is no proper survey available of the goods procured by each of the five implementing
agencies within the framework of their respective PPs.
B. From the side of the Government of The Netherlands
One 4WD vehicle was ordered, but did not arrive yet in the country.
The most important expenditures from Technical Assistance funds for equipment etc. concerned
furniture (for new staff), agriculture related instruments, office equipment and mobile phones.
Annex 5 gives the inventory list of project goods.
5.3.2. Project Offices
Progress of construction of the BWDB guesthouse on Hatiya is 80%. This building is also funded
from Financial Assistance and will be completed this year.

5.4. Operational support
See Progress Report no. 5.

5.5. Training
The following courses and other training events took place during the January/June 2002 period:
-

Training for 10 newly formed WMCs was organized (see 3.1.6)
Eight SPCs in Boyer Char received orientation training
Contractor training courses
Computer training for project staff
A workshop on zonation for agricultural purposes was held in Noakhali (see 3.3.4)
A national workshop in Dhaka was organized on the modernization of the lkand records
system (see 3.1.3)
Follow-up workshop on local level planning
Contribution to the activities on International Women’s Day in South Hatiya

In April a Training Impact Assessment was held by the University of Newcastle with regard to
the ICZM course in Chennai. Results of the assessment are not yet known.
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5.6. Time-frame
The duration of CDSP II is set at five years (October 1, 1999 to September 30, 2004) with the
first nine months as bridging period. On July 1, 2002, the remaining period is 27 months. It is
still possible that all activities taken up in the Inception Report and AWP 2002 will indeed be
completed before October 2004. This needs however the full support of the management of
especially LGED and DPHE.
The Mid Term Review Mission will recommend to extend the project period to October 2006.
The two additional years are necessary to complete the interventions in Boyer Char and the
upstream area of the Baggar Dona river.

5.7. Risks
See Inception report, previous Progress Reports and AWP 2002.
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Chapter 6 BUDGET

6.1. Introduction
The funding of the resources described in the previous chapter will come from three sources: the
government of Bangladesh, the government of The Netherlands and the World Food Programme.
The Dutch assistance is in the form of Technical Assistance and of Financial Assistance (for
investments). Assistance from WFP consists of wheat, essentially for earthwork.

6.2. Contribution of the Government of Bangladesh
No information is available on the exact expenditures by the five implementing agencies from
the budgets taken up in their respective PPs. The information concerned has been provided to the
Mid Term Review Mission and will be reflected in its final report.

6.3. Financial Assistance funds of the Government of The Netherlands
In total an amount of Taka 161,362,864 was recommended by the consultants to be reimbursed
against a total of claims of Taka 168,783,380. The distribution among the agencies was as
follows: BWDB Taka 122,483,339, LGED Taka 23,580,240, LGED/Ministry of Land Taka
12,615,569 and DPHE Taka 2,683,716. The total would represent an amount of Euro 3,253,283
at a rate of 49,6 Takas in one Euro, against a total available amount of Euro 10,346,188 (Dfl.
22.8 million of the grant agreement on CDSP II).

6.4. Technical Assistance funds of the Government of The Netherlands
Expenditures for the first six months of 2002 amounted to Euro 500,148, which is 46% of the
available budget of Euro 1,079,773. If the remaining amount of Euro 579,625 would actually be
spent in 2002, at the end of this year 41.5% of the overall TA budget would be available for the
remaining 41.2% of the project period. Annex 6 provides details.

6.5. Contribution in wheat of the World Food Programme
In the January/June period 865.486 MT of wheat was utilized, based on figures the consultants
received from the implementing agencies. The overall utilization, again based on the same
sources, would stand at only 1,898 MT against an original commitment of 10,123 MT of wheat.
This utilization figure seems far too low. The data received have to be checked with data
available with WFP.
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