
Overview Land Settlement July 2007

District : Noakhali Upazila : Hatiya
House hold found during PTPS: 9500 Target (Landless family) : 9500
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May-07 7 1 104 105 0 0

Jun-07 9 3 372 371 0 0

Jul-07 3 0 500 0 476 462 300 462 250 444 0 392 0

Aug-07 3 2 500 231 400 190 300 175 250 193 250 52 0 0 0 0 0

Sep-07 3 4 500 376 400 205 300 186 250 186 250 379 250 250 0 0 0

Oct-07 3 2 500 132 400 160 300 150 250 0 250 0 250 250 250 250 250

Nov-07 3 1 500 94 400 150 300 170 250 0 250 319 250 299 250 250 250 250

Dec-07 3 4 500 425 400 180 300 165 250 325 250 250 90 250 247 250 100 250 250

Total 34 17 3476 1734 2476 1347 1800 1308 1500 1148 1250 1142 1000 389 1000 247 750 100 750 0 750 0

Jan-08 3 2 500 134 400 250 400 253 300 360 250 250 250 250 147 250 250

Feb-08 3 2 500 68 400 400 300 250 250 250 250 250 247 250 247

Mar-08 3 500 400 400 300 250 250 250 250 250 250

Apr-08 3 500 400 400 300 250 250 250 250 250 250

May-08 3 500 400 400 300 300 300 300 300 300 300

Jun-08 3 500 400 400 300 300 300 300 300 300 300

Jul-08 500 400 400 300 300 300 300 300 300 300

Aug-08 500 400 400 300 300 300 300 300 300 300

Sep-08 500 400 400 300 300 300 300 300 300 300

Oct-08 500 400 400 300 300 300 300 300 300 300

Nov-08 500 400 400 300 300 300 300 300 300 300

Dec-08 524 400 400 300 300 300 300 300 300 300

Total (#) 52 9500 7276 6600 5100 4650 4400 4400 4150 4150 4150
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Revised Monthwise Work Plan of Settlement of Khas Lands under CDSP-III
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Jan-09 0 400 400 300 300 300 300 300 300 300

Feb-09 0 400 400 300 300 300 300 300 300 300

Mar-09 0 400 400 300 300 300 300 300 300 300

Apr-09 0 512 400 300 300 300 300 300 300 300

May-09 0 512 400 300 300 300 300 300 300 300

Jun-09 0 0 400 300 300 300 300 300 300 300

Total 52 9500 9500 9000 6900 6450 6200 6200 5950 5950 5950

Jul-09 0 250 300 300 300 300 300 300 300

Aug-09 250 300 300 300 300 300 300 300

Sep-09 300 300 300 300 300 300 300

Oct-09 300 300 300 300 300 300 300

Nov-09 300 300 300 300 300 300 300

Dec-09 300 300 300 300 300 300 300

Jan-10 250 300 300 300 300 300 300

Feb-10 250 300 300 300 300 300 300

Mar-10 200 300 300 300 300 300 300

Apr-10 100 350 300 300 300 300 300

May-10 300 300 300 300 300

Jun-10 250 250 250

Total 107 9500 9500 9500 9500 9500 9500 9500 9500 9500 9500
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